
KAISER HILL 
C O M P A N Y  

Date: February 19, 2003 

To: Jan Robbins, T130G 

MEMORANDUM 

... 
From: David Ward 

Subject: WEEKLY STATUS MEETING DOElLRA for February 19, 2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

D. Coyne W. Moe 
D. Delvecchio M. Simmons 
J. Floerke S. Thompson 
F. Gerdeman K. Trice 
H. Giplin R. Vonfeldt 
B. Larson D. Ward 
R. Leitner J. Zaret 
S. McNitt 

Additional items discussed: None 

Action items: None 

End 

371/4 Project 
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From: 
Sent: 
To: 
cc: 
Subject: 

Green, Ken 
Wednesday, February 19,2003 1 :40 PM 
Ward, David 
Pennell, Jeffrey; Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet 
FW: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

David: 

Following review, I agree that the documents are unclassified and not UCNl (U/NU), and may be publicly released. 

Please retain this e-mail as your record of classification and UCNl review for public release, of the files: 
0 

0 AGENDA.doc (19,456 bytes) 
0 

0 Environmental Matrix.xls (32,256 bytes) 

TRANSMITTAL MINUTES (2).doc (26,112 bytes) 

Weekly State Status - (02-19-03).doc (71,168 bytes) 

Thanks. 

Ken Green 
Worldwide Security Services 
X5689 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Cc: Pennell, Jeffrey 
Subject: 

Wednesday, February 19,2003 12:30 PM 
Hoffman, Betty; Nesheim, Janet; Green, Ken 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes, in t w o  parts, along with the transmittal memorandum for  
February 12, 2003. Al l  three documents have been reviewed by Jim Floerke, who has signed on the 
cover page of transmittal memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes t o  the Administrative Record for 
access by the public. 

David Ward 
X5938 m kl 

TRANSMITTAL AGENDA doc Weekly State Status - Environmental 
MINUTES (2) doc (02.1 9-0 Matrix XIS 

1 



B371 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. B371 Conference Room] 

AGENDA 
February 19,2003 

INTRODUCTION - David Ward, X5938 (2 12-2578) 

- D&D -Jim Floerke, X2850 (212-3292) 

D&D WASTE - Randy Leitner, X3537 (212-2174) 

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200) 

PuSPS / BUILDING OPERATIONS - Kelly Trice, X6383, (212-5657) 

AUTHORIZATION BASIS / BIO - Howard Giplin, X3701 (212-3603) 

ENVIRONMENTAL & ACTION ITEMS - David Ward 

OUTSTANDING ACTION ITEMS 

None 



D&D Summary (AAUAAD) 
Week Ending 02/14/03 1 I D&D 

Set 3 (lAD103BD00) 
0 

0 

5 of 5 tanks removed. Glovebox removal in process. 2 of 3 removed. 
Electrical isolation and stripout is complete. 

Set 4 (lAD104BD00) 
0 Mechanical stripout in process. 
0 Electrical isolation and stripout is complete. 

Set 6 (lA031DR02B) 
0 

0 

Scanning of tanks in rooms is complete. 
Engineering and Planning activities in process. 

Electrical isolation and stripout package in process. 

Glovebox internal component removal in process (as available). 
D&D package and Raschig Ring removal package for Room 3563 ready to work. 
Permacon package ready to work. Material due end of February. 
D&D package for Room 3553 at ISRC. 

0 

Set 8 Tank Cerium Decon (lADlOSDH00) 
0 Strip-out package pending, based on coupon results. 
0 Coupon removal activities on hold. 

Set 9 tCSV) 
0 Entries for decon and pallet removal in repair bay complete. 

Package for relocation of BMS switch at final signatures. 
Initiated pallet removal through I/O 8. 

Set 10 (Utilitv Scrubber) Dismantlement (lADllOBD00) 
0 

0 

Vault nearly empty. Scans to follow. 
Vault closure documentation in process. 

Set 11 (Storage Vault) Dismantlement (lADlllBD00) 
0 

0 

Vault empty. Scans to begin U20/03. 
Vault closure documentation in process. 

Set 12 Dismantlement tlAD112BD00) 
0 Dismantlement engineering/planning initiated. 

Set 13 Dismantlement (lAD113BD00) 
0 

0 

Electrical isolation and stripout in process. 
Dismantlement planning and engineering activities in process. 

. Room 2307 D&D in process. 
Room 2317 D&D in final signatures. 

Set 14 Dismantlement (lAD114BD00) 
0 

0 

0 

0 

0 

Electrical isolation is 100% complete. 
Mechanical isolation package is 80% complete. 
Equipment removal complete from Room 2339. Final encapsulation of contamination in process. 
GB 7,9,  10, 12, and 13 - Removal is 100% complete. 
GB 8 - Next box to be worked. 
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Set 16 Dismantlement (lAD116BD00) 
0 

0 

Electrical isolation and stripout package in process. 
Mechanical isolation and stripout package at final signatures. 

Set 56 Dismantlement (lAD456BD00) 
0 

0 

Mechanical stripout package is ready to work pending resource assignment. 
Electrical strip out is complete. 

Set 58 Dismantlement (lAD458BD00) 
0 

0 

0 

Electrical isolation and stripout complete. 
Mechanical isolation and stripout package ready to work pending resource assignment. 
GB 118/120 stripout package at P/E. 

- Tanks 
0 Set 12 - Raschig ring removal in process. (1 ACl12ETOO) 

m 

m 

Set 10 - Ring Removal package ready to work. (1 ACllOET00) 
Set 6 - Ring Removal for Room 3563 ready to work. (lAC106ET00) 

Completed for Room 1105 (Tanks 131A, 229A, and 229B) and Room 11 15 (Tanks 4OOA, 400B, 
4OOC, 160A, and 160B). 
Room 11 17: Rings removal complete. Rings removed from Tanks 2A, 2B, 157A, and 157B. SCO 
surveys completed on Tanks T30, T31, T10,238A/B, and 240A/B. All meet SCO. 
Room 1127: Initiated ring removal in Tank 293B. Tank 293A complete. 

0 

Packages Readv to Work Pendinp Resources 
0 Set 6 Glovebox internal component stripout. Set 56 Mechanical stripout. 

Set 6 Mechanical stripout (3563). Set 58 Mechanical stripout. 
0 Set 6 Pennacon install and door removal. Sludge Removal from tanks (B374). 

I D&D Waste I 
ReDackagddisDosition the remaininp 3000 leeacv drums 
0 

0 

Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 
February 17,2003 inventory = 1,612 
Drum Cateporv 
No glovebox processing 322 
Box & Go 128 
Drum repack (e.g. ccell) 269 
Glovebox processing 52 
Empty 150 
Unknown - Standards (Waiting disposition) 50 

New Generatiomew empty 502 
Building 371 Total 1,481 
Building 374 Total 131 
Grand Total 1,612 

# 55 Gallon Drums 

Unknown - Disposition 8 

Net Drum Loss for Week -26 

Material Stewardship containers received to date 62 

Room 3305 ReDacWSize Reduction Tent Status 
0 

0 

Construction - 70% complete (last section of tent to arrive 2-19-03) 
Expect to complete construction and begin testing ventilation system next week 
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CONSTRUCTION / MAINTENANCE 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
0 On hold due to west walls consuming all resources. 

Upmade Buildinp Ventilation Svstem 
0 Removal of in-line supplies filters suspended pending package change. Approximately 190 of 210 

filters removed in attic. 

B371/374 Demolition Contract 
Contract went out for bid January 27. 

B371 Underslab Characterization 
Mapping out sampling points. Procuring equipment. Expect to begin February 20. 

B371 West Wall Removal 
e 

0 Electrical 25% complete. 
Removing drywall walls. Setting up for ceiling tile removal. 

Set 56 Sludpe Removal 
e Building tank port covers. 
0 Fabricating crate adapter. 
0 Expect to start March 10. 

Packages Readv to Work Pendinp Resources 
0 Set 21 Dismantlement (lAD421BD00) 
0 Set 57 Electrical Removal (lAD457BD00) 
0 B37 1 Asbestos Removal 

PuSPS/BUILDING OPERATIONS 
PUSPS 
0 Good cans in final review : 1393 increase of 32 cans from 2/11/03 
0 Data packages approved : 1306 increase of 13 cans from 2/11/03 
0 Feed cans remaining: 1263 
0 Pretreatment batches completed: 36 
0 Pursuing shipping 30 Puhantalum parts along with other classified material to Savannah River. 

Buildiw Operations 
0 9975 containers packaged: 
0 DT22s packed 
0 Composites size reduced: 
0 LL oxide cans generated: 
0 Remaining Cats and Dogs 

Stand alone items: 
Items in 55 gallon drums: 
Items in 10 gallon drums: 
Total Items 

1245 
192 
82of  133 

253 of 1400 est. 

21 
43 
- 69 
133 
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Basis for Interim Operations (BIO) 
Week Ending 2-21-03 

PUSPS 
0 USQ to approve increase in Pre-treatment throughput (With RFFO for approval) 

Operations 

0 Streamline JCO to support open Hatch in Room 1214 to support CSV pallet 
Removal. (Drafted - ready for submittal) 

0 Streamline Page Change to Revise SR 4.7.2 for Interlock Testing (Submitted to 
RFFO for review and approval) 

D&D Support 

0 

0 

JCO for transferring large/long items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB's in B374 (In draft) 

DBIO Developmentnmplementation. 
0 Resolving DOE Comments on the DocumenflSR 

Out-ofcommission - USQDs for placing dismantlement sets out-ofcommission: 
Set I Date Completed I Date to DOE I Response Due 1 Response/ Approval 

Pending 
12 Ph. 2 

17 
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